WWTU Project Payments

As of April 17, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division I, 11, 111V
Engineer 2001 estimate $12.5 M
Design: Division LI, Il (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 |8 919,038.00|% 898111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 2130000 |$ 22730000 |$ 184723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, Il, ll & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913600.00|$  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)|$ 2,611,969.41 % 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15{% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 194858500 | $ (35878.15)| $ 1,912,706.85|8% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | $ 175.75 3 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $  193,462.09 3 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $  233,100.00 | $ 188,255.98 $ 188,255.98 80.76%
Construction: Dwnsnon IV (INDOT) $ 255984394 | § 8211455 | § 2,641958.49 ]85 2,559,843.94 $ 2559,843.94 96.89%
« |'s" 202760000 '§ 15174100 '8 '2,179341.00 : il
IMPROVEMENT FUND $ 4,864,343.21 8,870.00 | $
TOTALS $ 14,763,199.19 | § 655,924.96 | $ 15,419,124.15 | $ 15,047,041.21 | § 8,870.00 | $
CAPITAL IMPROVEMENT PLAN PROJECTS:
2. Wet Weather Facility Improvements (LTCP)
Engineering Services: (Wessler & Associates) $ 14,200.00 | $ - $ 14,200.00 - $ - 0.00%
IMPROVEMENT FUND $ 14,200.00 | $ - $ 14,200.00 | $ - $ -
3. Wastewater Treatment Plant Capacity Improvements
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 12,000.00 $ 12,000.00 80.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 24,945.32 $ 24,945.32 47.07%
IMPROVEMENT FUND $ 203,000.00 $  203,000.00 | $  171,945.32 - $ 171,945.32
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 34430000 | $ 17,000.00 | $ 36130000 |$  341,634.69 $ 341,634.69 94.56%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  341,634.69 $ 341,634.69
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WWTU Project Payments

As of April 17, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

5. Soldiers Home Road Lift Station

Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 { § 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 76,100.00 $ 76,100.00 95.01%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $  145,200.00 | $ 96,100.00 | $ - $ 96,100.00
6. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50  $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 | $  153,370.19 | $ - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | § 2,32716 | $ 233,814.66 | $ 194,445.68 $ 194,445.68 83.16%
IMPROVEMENT FUND $ 231,487.50 | $ 232716 | $§ 233,814.66 | $  194,445.68 | $ - $ 194,445.68

iternative Feedstocks

9 Digeste
' sional Services: (Kennedy

603194

4,600.00

IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 5,310.94 | § 721.00 | $ 6,031.94
10. Cumberiand Ave Ext. Sanitary Sewer Design Study
Design: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 2,549.06 $ 2,549.06 10.20%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 2,549.06 | $ - $ 2,549.06
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